



**European Holocaust Research Infrastructure**  
**Theme H2020-INFRAIA-2014-2015**  
**GA no. 654164**

**Deliverable**  
**D8.1**

**414 weeks of access**

**Frank Bajohr&Anna Ullrich**  
**Institut für Zeitgeschichte**

**Karel Berkhoff**  
**NIOD Institute for War, Holocaust and Genocide Studie**

**Start: May 2015**  
**Due: August 2019**  
**Actual: September 2019**



[EHRI is funded by the European Union](#)

## Document Information

Project URL	<a href="http://www.ehri-project.eu">www.ehri-project.eu</a>
Document URL	[www.....]
Deliverable	D8.1 414 weeks of access
Work Package	8
Lead Beneficiary	IfZ
Relevant Milestones	N.A.
Nature	R
Type of Activity	NA
Dissemination level	PU
Contact Person	Frank Bajohr, <a href="mailto:bajohr@ifz-muenchen.de">bajohr@ifz-muenchen.de</a> , +4989552790711 Anna Ullrich, <a href="mailto:ullrich@ifz-muenchen.de">ullrich@ifz-muenchen.de</a> , +4989552790713
Abstract (for dissemination)	The DL lists the initial weeks of TNA assigned to each institution as well as the weeks eventually spent. For more information on the organization of the EHRI Fellowships, please see D5.1 and D5.2.
Management Summary (required if the deliverable exceeds more than 25 pages)	Not applicable

## Table of Contents

1	414 weeks of access distributed by EHRI Partner Institution .....	4
---	---	---

## 1. 414 weeks of access distributed by EHRI Partner Institution

Initially, 414 weeks of TNA were assigned to 15 EHRI partner institutions. After conducting the four calls for application scheduled in the Grant Agreement, it had already been possible to distribute 421 weeks of TNA. Still, there were various institutions that had not yet fully exhausted their fellowship-budget and the PMB eventually decided to publish two additional calls for EHRI fellowships for a limited number of partner institutions that still had weeks available as well as partners in Eastern Europe. The following details how many weeks were eventually assigned to every partner institution. Eventually, a total of 460 weeks of TNA were successfully assigned to 143 fellows (users). For more information on the overall procedure and evaluation of the EHRI fellowship programme, please see D5.1 Mid-term report on selection of users and D5.2 Final Evaluation Report.

NIOD offered 26 weeks of TNA to 9 users (initially assigned weeks: 30)  
CEGESOMA offered 6 weeks of TNA to 3 users (initially assigned weeks: 20)  
JMP offered 22 weeks of TNA to 6 users (initially assigned weeks: 20)  
IfZ offered 37 weeks of TNA to 16 users (initially assigned weeks: 30)  
KCL offered 15 weeks of TNA to 7 users (initially assigned weeks: 20)  
YV offered 40 weeks of TNA to 17 users (initially assigned weeks: 40)  
USHMM offered 40 weeks of TNA to 10 users (initially assigned weeks: 40)  
BArch offered 43 weeks of TNA to 16 users (initially assigned weeks: 30)  
WL offered 42 weeks of TNA to 21 users (initially assigned weeks: 24)  
ITS offered 30 weeks of TNA to 15 users (initially assigned weeks: 30)  
ZIH offered 55 weeks of TNA to 20 users (initially assigned weeks: 30)  
MS offered 30 weeks of TNA to 14 users (initially assigned weeks: 30)  
VWI offered 26 weeks of TNA to 8 users (initially assigned weeks: 30)  
EW offered 17 weeks of TNA to 6 users (initially assigned weeks: 10)  
CDEC offered 31 weeks of TNA to 10 users (initially assigned weeks: 30)